

4orm Product Roadmap

How the product is sequenced over twelve to eighteen months, and what each phase is built to prove before the next one starts.

Investor view

Issued October 2026

Reviewed each quarter

4orm Finance • Confidential

Chad R. Johnston, Founder and Chief Executive, 4orm Finance

4orm Finance • Confidential

— THE SEQUENCE

From mortgage proof to reusable platform.

6 phases to a platform

A venture roadmap shows the sequence of de-risking events, not a feature backlog. Each phase is built to prove one thing, and the next phase does not start until it has.

KEY TAKEAWAYS

- 4ormIQ is live, the demo is complete, mortgage is the prioritized workflow and engineering discovery with Speer is under way.
- The first three phases prove the workflow is real. The last three prove it can be sold and reused without a rebuild.
- Nothing in this plan is delivered yet. Each phase states the evidence that closes it.

Source: 4orm product plan, October 2026 Â· Scope: twelve to eighteen months from build start. No start date is committed.

First prove it works on one real workflow.

The first half of the roadmap answers one question: will a mortgage firm put real cases through this, and does it leave them better off?

1

NOW • OCTOBER 2026

Lock the mortgage MVP

- Confirm the end-to-end user journey
- Freeze the first pilot scope

PROOF

A buildable MVP tied to a real buyer challenge.

2

0 TO 3 MONTHS

Ship the mortgage MVP

- Consumer discovery and suitability
- Firm workspace and the evidence record

PROOF

One complete mortgage case works end to end.

3

3 TO 6 MONTHS

Pilot and measure

- Two to five design-partner pilots
- Measure time, evidence quality and review effort

PROOF

Operating value, not just usage.

Source: 4orm product plan, October 2026 • Status: plan. No pilot is signed.

Then prove it scales without being rebuilt.

The second half answers a different question: can a second firm, and then a second industry, run on what was built for the first?

4

6 TO 9 MONTHS

Commercial V1

- Repeatable onboarding and pricing
- Standard integrations and evidence packs

PROOF

A firm can buy and deploy without a custom rebuild.

5

9 TO 12 MONTHS

Enterprise and the 4ormIQ bridge

- Roles, oversight and reporting
- Permissioned consumer to firm handoff

PROOF

Seed-ready: product, proof and pipeline.

6

12 TO 18 MONTHS

Prove platform reuse

- Launch the strongest second vertical
- Auto or insurance first, real estate follows

PROOF

A new vertical reuses the core instead of rebuilding it.

Source: 4orm product plan, October 2026 • 4ormIQ: Know more. Decide better.

Five gates, and each one unlocks the next move.

A gate is passed on evidence, not on a date. Until it is passed, the work it unlocks does not start.

GATE	THE QUESTION	EVIDENCE THAT CLOSES IT	WHAT IT UNLOCKS
01 Demand	Will mortgage firms use this in a real workflow?	Design partners put real cases through the product.	Build beyond prototype.
02 Operating value	Does it reduce repeated work or strengthen the evidence?	Staff time, review effort and evidence completeness improve.	Charge for the workflow.
03 Repeatability	Can another firm deploy without bespoke development?	Standard onboarding, pricing, templates and integrations.	Scale beyond founder-led pilots.
04 Enterprise readiness	Can larger firms govern, review and trust the system?	Roles, oversight, auditability, reporting and security controls.	Institutional pipeline.
05 Platform reuse	Can a second industry run on the same core?	Auto or insurance launches largely through configuration.	The platform thesis becomes evidence.

Source: 4orm product plan, October 2026 • Each gate is a decision point, not a milestone date.

What gets built now, and what waits for proof.

Scope discipline is the part of a roadmap an investor can actually check. These are the things deliberately not being built.

BUILD NOW

- ✓ The mortgage workflow and the evidence record
- ✓ Permissions and the firm workspace
- ✓ Only the integrations the pilots require

Everything here serves one buyer in one workflow.

DEFER UNTIL PROOF

- ✓ Four verticals at once
- ✓ CRM replacement or customer-specific forks
- ✓ Payment and settlement infrastructure

Each of these is a different company until the first one is proven.

Where this lands in eighteen months

A repeatable mortgage product, measured operating value, enterprise readiness, and reuse proven in a second vertical.

Source: 4orm product plan, October 2026 • Status: plan. No deployment is paid for yet.